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T0: Inspection Branch/PD/OL DATE___ 2 Mey 1962 STATINTL
REPORT PERIOD: fpril 1962 CONTRACT #_| —

| ' REPORT #

(If final, so state)

Contractor__|
Address
Commodity/Service m_cj,assification_: STATINTL
No. Of Prototypes ‘ Contract Completion Date 31 March 1%2_
The Contract is on schedule: b & Yes o
The Contractor will remain within his allocated funds: Yes X No
An extension of time will be necessary: Yes_ g No
All phases of the technical progress are satifactory: g Yes No

The overall performesnce of this Contractor is: . 57 Satlsfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under ‘
STATINTL comments s [ 7 Unsatisfactory
Comments:__ fhe Washington office is closing. | infiented m  STATINTL
poseidbie overrun, Work hed Yeen stopped on 20 Jemmry. A fioal re-

port will be prepered on this contrect after the computer remtal, helf

men day per (sy computer progrezzer, and transfer of the Alvec III-B

to the Bteusrt Bldg. bave boen completed, (These lsst items were not
STATINTL included in Contrect | |

Recommended Action:

Date of last visit to Contractor's Plant: 26 Jenueyw 1062 STATINTL

Inspected by: |

Division & Exte

Declass Review by NIMA/DOD
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TO: Inspection Branch/PD/OL “ DATE__ 39 Mapch 1062
REPORT PERIOD: mmm CONTRACT # [ STATINTL
REPORT #
; (If final, so state)

STATI NTlcontractor___
Address_,_ |
_Commodity/Service Bervice Clessification | STATINTL
No. Of Prototypes Contract Completion Date 3} Mawpeb :@
The Contract 1s on schedule: R Yes No
The Comtractor will remain within his allocated funds: X  Yes No
An extension of time will be necessary: Yes X No
A1l phases of the technical progress are satifactory: i Yes No

The overall performance of this Contractor 1s: E Satisfactory

NOTE: If unsatisfactory or subject to im- { / Subject to lmprovement
provement indicate reasons under !
comments. / 7 Unsatisfactory i

STATINTL comments :

MM&WMM&&M
% date.

- 1962 STATINTL
lmtﬁitewmlwﬁtﬂ we thio
‘ santynct end afditional vork. A telecom with | om 16
STATINTL  Msweh revenled that|  |ts plamning o closing up the Washington offfco in
| the nesy future. STATINTL
Recommended Action:
Date of last visit to Contractor's Plant: 26 Jeowery 1962 STATINTL

Inspected by:_|

Division & Extd
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‘ | ~ STATINTL
T0: Inspection Branch/PD/OL e 0 Y U 1962 B
REPORT PERIOD: CONTRACT #
REPORT # STATINTL
_ h» (If final, so state)
Contractor__| |
Address | |
Commodity/Service Q’“ﬂvjﬁg* Vs lagsifigation d
No. Of Prototypes Contract Completioﬁ Date
The Contract is on schedule: Yes No
The Contractor will remain within his allocated funds: Yes No
An extension of time will be necessary: Yes No
All phéses of the technical progress are satlfactory: : Yes No
The overall performance of this Contractor 1s: 1:7' : Satisfactory
NOTE: If unsatisfactory or subject to im- 1:7 | Subject to improvement
provement indicate reasons under
comnents . 7 UnsatiSfactory
Comments :

Recommended Action:

Date of last visit to Contractor's Plant: —_—

Inspected by:

Division & Extension
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